

**Annual Procurement Plan
Goods**

Ministry/ Division : Ministry of Finance/ Finance Division
 Agency : Bangladesh Bank
 Procuring Entity Name & Code : Investment Promotion and Financing Facility II Project (224002100)
 Project/ Programme Name & Code : Investment Promotion and Financing Facility II Project (224002100)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
IPFF II G-18	Computer Hardware with Accessories (Desktop, Laptop, Tab, UPS, Printer etc.)	Lot	5	NCB/OTM	PD	IDA	1.48	Planned Dates		1-Sep-23	24-Sep-23	9-Oct-23	12-Oct-23	22-Oct-23	12-Nov-23		27-Nov-23
								Planned Days		0	23	15	3	10	21	72	15
								Actual Dates									
IPFF II G-21	Stationery	Lot	1	RFQ	PD	IDA	0.50	Planned Dates		15-Oct-23	22-Oct-23	29-Oct-23	1-Nov-23	5-Nov-23	10-Nov-23		20-Nov-23
								Planned Days		0	7	7	3	4	5	26	10
								Actual Dates									
IPFF II G-22	Fan	No.	8	RFQ	PD	IDA	0.10	Planned Dates		1-Sep-23	8-Sep-23	15-Sep-23	18-Sep-23	23-Sep-23	28-Sep-23		8-Oct-23
								Planned Days		0	7	7	3	5	5	27	10
								Actual Dates									

Note: Procurement process of the packages will be initiated after the approval of the Revised TAPP of the Project.

[Signature]
24/09/2023

Intiaz Ahmad Masum
 Director (IPFF II) &
 Project Director
 IPFF II Project
 Bangladesh Bank, Head Office, Dhaka.

[Signature]
Ma.

**Annual Procurement Plan
Services**

Ministry/ Division : Ministry of Finance/ Finance Division
 Agency : Bangladesh Bank
 Procuring Entity Name & Code : Investment Promotion and Financing Facility II Project (224002100)
 Project/ Programme Name & Code : Investment Promotion and Financing Facility II Project (224002100)

Package No.	Description of Procurement Package Services	Unit	Quantity*	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.*	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
IPFF II S6A	Individual Consultant for Environmental impact monitoring of infrastructure investment Sub-projects	SM	9	IC (Open-National)	PD	GOB	30.00	Planned Dates	4-Jul-23		23-Jul-23	6-Aug-23		20-Aug-23	28-Aug-23	4-Sep-23		15-Apr-24
								Planned Days	0		19	14		14	8	7	62	224
								Actual Dates	4-Jul-23		23-Jul-23							
PPPA S8A	PPP Legal Expert (Individual)	SM	10	IC (Open-National)	PD	IDA	6.63	Planned Dates	30-Jul-23		17-Aug-23	1-Sep-23		5-Sep-23	9-Sep-23	9-Oct-23		25-Apr-24
								Planned Days	0		18	15		4	4	30	71	199
								Actual Dates										
PPPA S8B	Procurement and Contract Management Specialist (Individual)	SM	10	IC (Open-National)	PD	IDA	6.63	Planned Dates	30-Jul-23		17-Aug-23	1-Sep-23		5-Sep-23	9-Sep-23	9-Oct-23		25-Apr-24
								Planned Days	0		18	15		4	4	30	71	199
								Actual Dates										
PPPA S8C	Project Management Consultant (Individual)	SM	10	IC (Open-National)	PD	IDA	6.63	Planned Dates	30-Jul-23		17-Aug-23	1-Sep-23		5-Sep-23	9-Sep-23	9-Oct-23		25-Apr-24
								Planned Days	0		18	15		4	4	30	71	199
								Actual Dates										
PPPA S8D	PPP Specialist (Individual)	SM	10	IC (Open-National)	PD	IDA	6.63	Planned Dates	30-Jul-23		17-Aug-23	1-Sep-23		5-Sep-23	9-Sep-23	9-Oct-23		25-Apr-24
								Planned Days	0		18	15		4	4	30	71	199
								Actual Dates										
IPFF II S20	Individual Consultant for Citizens' Engagement Survey for the IPFF II Project funded Infrastructure Sub-projects (City Economic Zone Limited)	SM	4	IC (Limited-National)	PD	IDA	2.50	Planned Dates	2-May-23		18-May-23	15-Jun-23		27-Jul-23	13-Aug-23	23-Aug-23		31-Mar-24
								Planned Days	0		16	28		42	17	10	113	221
								Actual Dates	2-May-23		18-May-23	15-Jun-23						
IPFF II S21	Individual Consultant for Citizens' Engagement Survey for the IPFF II Project funded Infrastructure Sub-projects (Karnafuly Dry Dock Limited & Raw Tech Limited)	SM	4	IC (Limited-National)	PD	IDA	3.50	Planned Dates	2-May-23		18-May-23	15-Jun-23		27-Jul-23	13-Aug-23	23-Aug-23		31-Mar-24
								Planned Days	0		16	28		42	17	10	113	221
								Actual Dates	2-May-23		18-May-23	15-Jun-23						

Note: Package IPFF II S1A (Firm for Technical Advisory services to support PIU), IPFF II S2A (Consulting firm for Software, MIS development & Accounting Software) and IPFF II S10 (Firm for conducting project appraisal and due diligence for BIFFL) have already been procured and payment of these packages would be continued in the FY 2023-24.

* As per proposed Revised TAPP

[Signature]
24/09/2020

Imtiaz Ahmad Masum
 Director (IPFF II) &
 Project Director
 IPFF II Project
 Bangladesh Bank, Head Office, Dhaka.